
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 Project Limits Project Limits NA

Calculated by Date Work Started Date Work Completed  Date

Colton Peyser 8/5/2021 6/1/2020 8/5/2021

Inspector Date Reviewed by Date
Colton Peyser 8/5/2021 John Harris 8/9/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 8/10/2021 n/a No



Item 2
Removing Miscellaneous Traffic Item

Group 1 

Amount = 1,643.89 

Contractor completed work in this group. Pay 100% 

OK TO PAY $1643.89

Group 2

Amount = 2034.66

Contractor completed work in this group. Pay 100% 

OK TO PAY $2034.66

Group 13 

Amount = 3449.48 

Contractor completed work in this group. Pay 100% 

OK TO PAY $3449.48

Group 18 

Amount = 1697.78 

Contractor completed work in this group. Pay 100% 

OK TO PAY $1697.78

Group 19 

Amount = 323.39 

Contractor completed work in this group. Pay 100% 

OK TO PAY $323.39

Group 20

Amount = 5672.80 

Contractor completed work in this group. Pay 100% 

OK TO PAY $5672.80
Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date



DOT Form IP 422-635ER EF
       Revised 4/2009

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

1 8/5/21 L.S. 1643.89 337 EK 8/16/21 DAL 8/16/21 11

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

2 8/5/21 L.S. 2034.66 338 EK 8/16/21 DAL 8/16/21 11

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

13 8/5/21 L.S. 3449.48 339 EK 8/16/21 DAL 8/16/21 11

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

18 8/5/21 L.S. 1697.78 340 EK 8/16/21 DAL 8/16/21 11

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

19 8/5/21 L.S. 323.39 341 EK 8/16/21 DAL 8/16/21 11

0002 REMOVING MISCELLANEOUS 
TRAFFIC ITEM 

20 8/5/21 L.S. 5672.80 342 EK 8/16/21 DAL 8/16/21 11

Attachments

9519 Lump Sum 
Breakdowns Thru Est 
11.xlsx
Microsoft Excel 
Worksheet
26.3 KB



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

%

Amount Complete Amount Due

$14,822.00 100.00% $14,822.00



Total % Total Paid

Est. # Complete to Date

11 100.00% $14,822.00



Lump Sum Breakdown

Item 38 - Temporary Pavement Marking - Short Duration

%

Amount Complete Amount Due

$11,229.93 50.00% $5,614.97

$7,058.19 50.00% $3,529.10

$45.75 25.00% $11.44

$19,825.10 0.00% $0.00

$356.79 0.00% $0.00

$17,670.61 0.00% $0.00

$4,098.56 0.00% $0.00

$5,484.63 0.00% $0.00

$155.44 0.00% $0.00

$65,925.00 $9,155.50

%

Amount Complete Amount Due

$11,229.93 29.00% $3,297.75

$7,058.19 0.00% $0.00

$45.75 0.00% $0.00

$19,825.10 0.00% $0.00

$356.79 0.00% $0.00

$17,670.61 0.00% $0.00

$4,098.56 0.00% $0.00

$5,484.63 0.00% $0.00

$155.44 0.00% $0.00

$65,925.00 $3,297.75



Total % Total Paid

Est. # Complete to Date

3 50.00% $5,614.97

50.00% $3,529.10

25.00% $11.44

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$9,155.50

Total % Total Paid

Est. # Complete to Date

4 79.00% $8,912.72

50.00% $3,529.10

25.00% $11.44

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$12,453.25



Lump Sum Breakdown

Amount

Item 39 - Project Temporary Traffic Control $713,500.00

Lump Sum Amount - $713,500.00

%

Amount Days Complete

$713,500.00 5 6.67%

%

Amount Days Complete

$713,500.00 16 21.44%

%

Amount Days Complete

$713,500.00 16 21.44%

%

Amount Days Complete

$713,500.00 12 17.45%

%

Amount Days Complete

$713,500.00 7 9.33%

%

Amount Days Complete

$713,500.00 7 9.33%

%

Amount Days Complete

$713,500.00 12 14.34%



Working Days Amount Due

75 $9,513.33 68383.2

$7.19

Total % Total Paid

Amount Due Est. # Complete to Date

$47,566.67 1 6.67% $47,566.67

Total % Total Paid

Amount Due Est. # Complete to Date

$153,661.08 2 28.11% $201,227.75

Total % Total Paid

Amount Due Est. # Complete to Date

$152,213.28 3 49.55% $353,441.03

Total % Total Paid

Amount Due Est. # Complete to Date

$71,118.76 4 67.00% $424,559.79

Total % Total Paid

Amount Due Est. # Complete to Date

$67,254.79 8 76.33% $491,814.58

Total % Total Paid

Amount Due Est. # Complete to Date

$67,843.30 9 85.66% $559,657.88

Total % Total Paid

Amount Due Est. # Complete to Date

$153,842.11 10 100.00% $713,500.00



Lump Sum Breakdown

Item 47 - SPCC Plan

%

Amount Complete Amount Due

$1,000.00 100.00% $1,000.00



Total % Total Paid

Est. # Complete to Date

3 100.00% $1,000.00



Lump Sum Breakdown

Item 49 - CO 6 - Added Pavement Repair

%

Amount Complete Amount Due

$105,670.80 $0.00

%

Amount Complete Amount Due

$105,670.80 $0.00



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00


